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PROJECT Poplar Road & Mountain View Road Intersection Safety 

Improvements Design Phase III 

Description Safety improvements on Poplar Road at the intersection of Mountain View Road and 

south of the intersection of Poplar Road (A 2008 Transportation Bond Referendum 

Project) 

Budget Amount $1,500,000 

Projected 

Completion Date 

October 2017 (Delay due to right-of-way and easement acquisition.) 

Recent Activity The project will be broken into two phases and VDOT will complete design. VDOT has 

all design files needed and will provide a cost estimate for design changes. Staff 

continues to work to finalize right-of-way and easement acquisition with the property 

owners. 

PROJECT Brooke Road Safety Improvements 

Description 

 

Safety Improvements on Brooke Road Between Eskimo Hill Road and Stagecoach 

Road (A 2008 Transportation Bond Referendum Project) 

Budget Amount $6,500,000 

Projected 

Completion Date 

Completing the utility relocations. Completion date contingent on funding. 

Recent Activities Dominion Virginia Power has finished its relocation efforts. The Verizon strike delayed 

relocation efforts. The strike has concluded and relocation is anticipated to begin again. 

Staff is pursuing final resolution of a utility easement due to owner bankruptcy. Minor 

comments from Schools on fiber optic MOU to be addressed. 
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PROJECT Wayfinding Signs System Phase II 

Description Working with Economic Development staff to place trailblazer signs throughout the 

County. (A 2008 Bond Referendum Project) 

Budget Amount $296,000 for engineering; $160,000 for fabrication and installation 

Projected 

Completion Date 

June 2016 (Phase I) 

Recent Activity All Phase I signs have been installed except at the Chatham Bridge and the Embrey 

Mill, Rouse Center sign which was recently added. A punch list is to be generated for 

Phase I. Engineers continue with site plan design on the Phase II signs for Route 17 

and around the Falmouth intersection. 
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Capital Projects Update 

PROJECT Garrisonville Road Widening 

Description Design and construction of project under the Public Private Transportation Act. The 

Garrisonville Road improvements are between Onville Road and Eustace Road. (A 2008 

Transportation Bond Referendum Project) 

Budget Amount $13,765,478 

Projected 

Completion Date 

June 2017 

Recent Activity Dominion Power relocating utilities. Verizon Utility relocations are behind schedule. The 

Board of Supervisors approved condemnation of Mike’s Diner and Professional Collision 

Center easements. The County Attorney is drafting certificates of take. Negotiations with 

the owners continue. Staff is awaiting VDOT approval of final plans to begin construction 

PROJECT Truslow Road Reconstruction 

Description Design and construction of project under the Public Private Transportation Act. The 

Truslow Road improvements are between Plantation Drive and Berea Church Road. (A 

2008 Transportation Bond Referendum Project) 

Budget Amount $7,383,000 

Projected 

Completion Date 

June 2016 

Recent Activity All construction work has been completed. There are minor administrative items that are 

being addressed with VDOT. 
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PROJECT Embrey Mill Park  & Jeff Rouse Swim and Sport Center 

Description Embrey Mill Park will be home to a multi-field, rectangular athletic field complex, which is 

funded by the 2009 Park Bond Referendum, as well as the Jeff Rouse Swim and Sport 

Center, a new indoor recreation facility. This 76,000 SF indoor recreation facility will have 

3 pools, one of which is 50 meters x 25 yards, that will accommodate high level 

championship swim meets, space for fitness equipment, aerobics, spinning, 2 basketball 

courts, and classrooms. 

Project Budget 

Amount 

$26,100,000 

Current Projected 

Completion Date 

of Project 

May 2016 

Recent Activity Construction of the Jeff Rouse Swim and Sport Center building is complete. The center 

has received a Temporary Occupancy Permit allowing public use of all of the building. The 

inspections of the building interior and exterior have been held and punch lists developed. 

The contractor has completed most of the items. Sod, seeding and the last few plants are 

being completed. Substantial completion inspection of the site work will be performed this 

month. The athletic fields contractor continues to work on punch list and warranty items on  

the two grass athletic fields, restroom and concession buildings, and parking. The four 

synthetic turf fields were used throughout the spring for practices and games. 

PROJECT Belmont-Ferry Farm Trail Phase 4 

Description Trail from Pratt Park to Route 3 at the Chatham Bridge 

Project Budget 

Amount 

Estimated to be $1,014,000 

Completion Date 

of Design Phase 

October 2016 

Current Projected 

Completion Date 

of Project 

September 2017 

Recent Activity VDOT has authorized Stafford to proceed with Right of Way acquisition. One property 

owner has recently passed away which will delay efforts in acquiring the needed 

easements. 

Capital Projects Update 
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PROJECT Celebrate Virginia Water Tank 

Description Construction of a one million gallon elevated water tank on Greenbank Road in 

Celebrate Virginia near Banks Ford Parkway to replace the existing Berea Tank at 

Dominion Virginia Power. 

Project Budget 

Amount 

$2.5M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity The construction of the pedestal is complete. The dome placement (top concrete plate 

on which the water will reside) is complete. The tank (bowl) fabrication, which will hold 

the water, began the second week of May. Bowl fabrication was delayed by recent 

rains. It is expected the bowl will be raised sometime in mid-July 2016. The project 

remains on schedule. 
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PROJECT Sanford to Olde Forge Water Line (342 Phase II) 

Description Construction of approximately 16,000 linear feet of 30-inch diameter waterline from the 

intersection of Greenbank Road and Sanford Drive to the Olde Forge neighborhood.  

Project Budget 

Amount 

$4.6 M 

Current Projected 

Completion Date 

of Project 

September 2016 

Recent Activity The pipe work in Rappahannock Landing and the bore under I-95 have been completed. 

Work continues on Sanford Drive but has been delayed due to recent rain. Water line is in 

and restoration is underway. Final pipe installation along England Run should be finished 

by August 2016. 
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PROJECT Austin Run Sanitary Sewer & Pump Station Replacement 

Description 

 

The existing pump station is near capacity and has experienced several overflows 

over the past five years. The equipment in the pump station is antiquated and in 

disrepair. The pump station is scheduled to be replaced with a state of the art screw 

pump system with all the appropriate piping to position the pump station adjacent to 

Aqua Wastewater Treatment Facility. The close proximity of the pump station to the 

wastewater facility will save the county a considerable amount of energy and money.  

Project Budget 

Amount 

$5.2M 

Current Projected 

Completion Date 

of Project 

March 2016 August 2016 (Delay due to redesign of upstream sewer.) 

Recent Activity Staff continues to work with the contractor and design engineer on sewer lines that 

were installed incorrectly. Hydraulic analysis indicated that installed lines will function, 

with modifications/conditions, within tolerances for sewer lines. The contractor is 

expected to resume work during June for a timely completion. Roadway corrective 

action will occur simultaneously. 
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Capital Projects Update 

PROJECT Route 1 North Sewer Line 

Description 

 

Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1 will 

replace deteriorated gravity sewer and provide additional capacity to move wastewater 

from the northern part of the county toward the Aquia Creek PS at Route 1 and Telegraph 

Road. 

Project Budget 

Amount 

$4.15M 

Completion Date 

of Design Phase 

Fall 2014 

Current Projected 

Completion Date 

of Project 

December 2016 
 

Recent Activity This project has been advertised for summer construction. Bids have been received for 

this project. The Board will consider authorization of a contract for construction at the 

June 21, 2016 Board meeting. 

PROJECT Claiborne Run Sewer Interceptor Replacement Project 

Description Replace 2,500 feet of the existing Claiborne Run gravity sewer interceptor with a 42" line to 

accommodate future flows and replace current line that is at the end of its useful life. 

Project Budget 

Amount 

$2.8M 

Current Projected 

Completion Date 

of Project 

December 2016 

Recent Activity This project has been advertised for summer construction. Bid opening is scheduled for 

June 14, 2016, and is expected to be presented to the Board for authorization to award a 

construction contract on July 6, 2016. 
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Capital Projects Update 

Pump and Haul Report 
 
Stafford County has a policy of providing pump and haul services to provide sewer service to 
existing residences when there are no feasible alternatives for repair or replacement of failed on-
site sewage disposal systems and it is not cost-effective to extend public sewer. This allows the 
County to address potential public health problems caused by malfunctioning on-site disposal 
systems. This monthly report tracks the numbers of both subsidized and non-subsidized 
customers. 

Pump and Haul Customers 

April 2016 May 2016 

Subsidized 23 (3 temporary) 23 (3 temporary) 
 

Non-subsidized 22 22 

PROJECT Centreport Sewer Extension Project 

Description Construct 2,000 feet of sewer line to connect the Centreport area to the existing system. 

This will allow development of the Centreport area. 

Project Budget 

Amount 

$800,000 

Current Projected 

Completion Date 

of Project 

December 2016 

Recent Activity Final plans and specifications have been completed. This project will be bid for 

construction this summer. The project has been advertised for construction and bids are 

due June 23, 2016, and is expected to be presented to the Board for authorization to 

award a construction contract on July 6, 2016. 

 


